

# MICROSOFT PROJECT 2010 INTRODUCTION

## TABLE OF CONTENTS

<b>Introduction</b> .....	<b>1</b>
Purpose of these Course Notes .....	1
Conventions Used .....	1
<b>Project Basics</b> .....	<b>3</b>
The Ribbon .....	3
Backstage View .....	4
Help .....	4
<b>Introduction</b> .....	<b>7</b>
What is Project Management? .....	7
The Three Phases of Project Management .....	7
Project Management Models .....	8
<b>Views, Tables and Forms</b> .....	<b>9</b>
Views .....	9
Tables .....	11
Forms .....	11
<b>Define a Project</b> .....	<b>13</b>
Initiate a Project .....	13
<b>Tasks</b> .....	<b>15</b>
Create a Task List .....	15
Task Outlines .....	16
Top-Down Scheduling .....	16
Estimate Task Durations .....	17
Set Task Dependencies and Constraints .....	18
Task Mode .....	21
Inactive Tasks .....	21
Task Drivers .....	21
<b>Resources</b> .....	<b>23</b>
Enter Basic Resource Information .....	23
Resource Costs .....	23
Assigning Resources to Tasks .....	24
Sharing Resources between Projects .....	25
Team Planner .....	28
<b>Costs</b> .....	<b>29</b>
Resource Costs .....	29
Fixed Costs .....	29
Cost Reports .....	29

<b>Calendars.....</b>	<b>31</b>
Introduction .....	31
Base Calendars .....	31
Resource Calendars.....	34
Task Calendars.....	34
<b>Optimise a Project Plan .....</b>	<b>37</b>
Review Project Dates and Costs.....	37
Optimise for Resources .....	38
Resolve Resource Overallocations by Levelling .....	39
<b>Track a Project .....</b>	<b>43</b>
Set up a Project for Tracking .....	43
Entering Actuals .....	45
<b>Consolidate and Link Projects .....</b>	<b>49</b>
Consolidated Projects .....	49
Linking Tasks.....	49
<b>Formatting Gantt Charts .....</b>	<b>51</b>
Format the Timescale.....	51
Format Gantt Bars .....	52
<b>Managing Views .....</b>	<b>53</b>
Sorting .....	53
Filtering .....	53
Grouping.....	55
<b>Customising .....</b>	<b>57</b>
Tables .....	57
Reports.....	58
<b>Glossary.....</b>	<b>59</b>